

This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Ann Arbor	Local Soft Surface Rds	Intermittent lane restrictions	Aug. 12 - 22	N/A	Dust control	Ken Harris, harrisk@wcroads.org, (734) 327-6696
Augusta	Whittaker Rd between Bemis Rd and Willis Rd		Aug. 12 - 20 (extended)	N/A	Drainage	Ken Harris, <a href="mailto:harrisk@wcroads.org">harrisk@wcroads.org</a> , <a href="mailto:red">(734) 327-6696</a>
Augusta	<b>Macey Rd</b> between Tuttle Hill Rd and Bunton Rd	Intermittent lane restrictions	Aug. 5 - 26 (extended)	N/A	Drainage	Ken Harris, <a href="mailto:harrisk@wcroads.org">harrisk@wcroads.org</a> , <a href="mailto:harris">(734) 327-6696</a>
Augusta	Macey Rd between Tuttle Hill Rd and Bunton Rd	Daytime road closure	Aug. 23	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Bridgewater	Local and Primary Soft Surface Rds	Intermittent lane restrictions	Aug. 13 - 27	N/A	Dust control	Ken Harris, <a href="mailto:harrisk@wcroads.org">harrisk@wcroads.org</a> , <a href="mailto:harrisk@ycroads.org">(734) 327-6696</a>
County-wide	County Primary (Paved) Roads	Intermittent lane restrictions	Aug. 1 - 31	N/A	Roadside mowing	Jared Powers, powersj@wcroads.org, (734) 327-6650
Lima	Local Soft Surface Rds	Intermittent lane restrictions	Aug. 12 - 22	N/A	Dust control	Ken Harris, harrisk@wcroads.org, (734) 327-6696
Lima	Dexter-Chelsea Rd between Dancer Rd and Parker Rd	Intermittent lane restrictions	July 31 - Aug. 21	N/A	Road resurfacing	Becky Houle, houleb@wcroads.org, (734) 327-6678



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Lodi, Scio	Scio Church Rd between Zeeb Rd and Wagner Rd	Daytime road closure	Aug. 19 - 23	detour	Road resurfacing	Mike Bernbeck, bernbeckm@wcroads.org, (734) 327-6654
Northfield	Joy Rd overpass at US- 23	Road closure	June 17 - TBD	N/A	MDOT road closure	Brighton TSC, (810) 227- 4681
Northfield, Salem	<b>Dixboro Rd</b> between 5 Mile Rd and 6 Mile Rd	Daytime road closure	Aug 19	N/A	Culvert replacement	Ken Harris, harrisk@wcroads.org, (734) 327-6696
Pittsfield	Platt Rd between Waterfowl Blvd and US- 12	Road closure	May 16 - Oct. 24 (extended)	Detour map	MDOT road closure	Ryan Nowinski, ryann@tymeengineering.com, (734) 838-7641



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Pittsfield	Merritt Rd between Carpenter Rd and Munger Rd	Intermittent lane restrictions	Aug. 5 - 22 (extended)	N/A	Drainage	Ken Harris, harrisk@wcroads.org, (734) 327-6696
Pittsfield, Ypsilanti	<b>Munger Rd</b> between Bemis Rd and Merritt Rd	Intermittent lane restrictions	Aug. 8 - 29 (extended)	N/A	Drainage	Ken Harris, harrisk@wcroads.org, (734) 327-6696
Salem	Brookville Rd between Gotfredson Rd and Salem Rd	Intermittent lane restrictions	Aug. 22 - 26	N/A	Forestry	Jared Powers, powersj@wcroads.org, (734) 327-6650
Saline	Arkona Rd between Lindsley Rd and Case Rd	Road closure	Aug. 13 - 27	Detour map	Permit work: pipeline	Robert Schierman, robert.schierman@enbridge.com, (715) 395-3607



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Scio	Local Soft Surface Rds	Intermittent lane restrictions	Aug. 12 - 22	N/A	Dust control	Ken Harris, harrisk@wcroads.org, (734) 327-6696
Scio	Jackson Rd between Jackson Industrial Dr and Myrtle Ave	Lane restrictions	July 15 - mid Oct.	N/A	Concrete rehabilitation	Aaron Berkholz, berkholza@wcroads.org, (734) 327-6648
Scio	Intersection of <b>Staebler Rd</b> and Park Rd	Road closure	Aug. 5 - late Oct.	<u>Detour</u> <u>map</u>	Permit: culvert installation and road paving	, , , ,



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Scio	Jackson Rd east of Baker Rd	Lane restrictions	Aug. 7 - early Oct.	N/A	Permit: crossover relocation	Gary Streight, streightg@wcroads.org, (734) 327-6692
Scio	Luella Ave between Park Rd and Jackson Ave	Daytime road closure	Aug. 19	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650
Scio	Burton Ave between Park Rd and Jackson Ave	Daytime road closure	Aug. 19	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650
Scio	<b>Myrtle Ave</b> between Park Rd and Jackson Ave	Daytime road closure	Aug. 19	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Scio	Delhi Ct between E. Delhi Rd and End of Road	Daytime road closure	Aug. 19 - 20	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327- 6650
Scio	Woodlea Park Subdivision between Wagner Rd and end of Road	Daytime road closure	Aug. 20 - 21	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650
Scio	Tubbs Rd between Huron River Dr and Stein Rd	Daytime road closure	Aug. 21 - 22	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650
Scio	Stein Rd between Maple Rd and Twp Line	Daytime road closure	Aug. 22 - 26	N/A	Unpaved road resurfacing	Jared Powers, powersj@wcroads.org, (734) 327-6650



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Superior	Plymouth Rd between Dixboro Rd and Short St		May 13 - Sept. 1 (extended)	N/A	Permit: township non- motorized pathway	Gary Streight, streightg@wcroads.org, (734) 327-6692
Superior	Gale Rd between Geddes Rd and Vreeland Rd	Intermittent lane restrictions	Aug. 20 - 22	N/A	Forestry	Jared Powers, powersj@wcroads.org, (734) 327-6650
York	Willis Rd between Bishop Rd and Windy Ridge	Road closure	Aug 21 - 22	<u>Detour</u>	Drainage	Ken Harris, <a href="mailto:harrisk@wcroads.org">harrisk@wcroads.org</a> , <a href="mailto:harrisk@wcroads.org">(734) 327-6696</a>
Ypsilanti	Ridge Rd between Holmes Rd and Mott Rd	Shoulder closure	April 2 - Sept. 30 (extended)	N/A	Permit work: sidewalk installation	Gary Streight, streightg@wcroads.org, (734) 327-6692



This schedule includes road work for the upcoming week -- **Monday, August 19, through Sunday, August 25, 2024**.

All schedules are subject to change due to weather or other circumstances.

Township	Where	Impact to Traffic	Timeline	Detour	Project Details	Contact
Ypsilanti	Tyler Rd between McGregor Rd and Airport Rd	Road closure	Aug. 24 - TBD	N/A	Emergency road repair	Jared Powers, powersj@wcroads.org, (734) 327-6650
Ypsilanti	Bridge Rd Bridge, over Ford Lake, between Textile Rd and Grove Rd	Shoulder closure	July 8 - Sept. 4	N/A	Permit work: dam maintenance project	Nate Murphy, murphyn@wcroads.org, (734) 327-6647
Ypsilanti	Stony Creek Rd Bridge over Paint Creek, between Textile Rd and Whittaker Rd	Road closure	Aug.16 - Oct. 25	<u>Detour</u>	Bridge replacement	Nate Murphy, murphyn@wcroads.org, (734) 327-6647